

Crookwell 3 Wind Farm

Fortnightly Construction Update

Nov 6, 2023

General

We have successfully installed 14 wind turbines at Crookwell 3 Wind Farm. With favourable weather conditions, the installation will be completed in November.

Neighbours would also be able to appreciate improvements on Woodhouselee Road. We thank our contractors and local community for their contribution in making this project a success.



Wind Farm

Divall's continues maintaining Graywood Siding Road, internal roads and site compound.

ARC has also been making great progress with the works inside the turbines, internal works are crucial for both mechanical and electrical components.

Each turbine requires 2-3 weeks of internal work to ensure they are ready for commissioning.

Grid Connection

In the picture above the 33 kV Breakers are fully installed in the electrical building located within the substation.

The image on the right side shows the completed works carried out by Transgrid. This is the point where Crookwell 2 and Crookwell 3 will be connected to the Substation, which evacuates the power to the grid.



Crookwell 3 Wind Farm

Phone: 0487 210 034 (Marco Romero – Community and Stakeholder Engagement)

Email: crookwell2and3windfarm@globalpower-generation.com.au or marco.romero@globalpower-generation.com.au

Website: www.crookwellthreewindfarm.com.au

Mail: Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601